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February 24, 2004  
 
 
 
The Honorable Board of Supervisors  
County of Los Angeles  
383 Kenneth Hahn Hall of Administration  
500 West Temple Street  
Los Angeles, CA 90012 
 
Dear Supervisors: 
 
ACCEPTANCE OF PUBLIC WORKS CONTRACTS  
SUPERVISORIAL DISTRICTS 1, 2, 4, AND 5 
3 VOTES 
 
IT IS RECOMMENDED THAT YOUR BOARD: 
 

Ratify changes in work and accept completed contract work under the following 
construction contracts:   

 
Project ID No. APT2088894 - Compton/Woodley Airport Lighting and Signage 
Rehabilitation, City of Compton (2), R. B. Development, with changes amounting 
to a credit of $210.00, and a final contract amount of $584,371.50. 

 
Project ID No. FCC0000703 - Ward Channel Invert and Connector Pipe Repairs, 
vicinity of Glendale (5), Kalban, Inc., with changes amounting to a credit of 
$3,525.00, and a final contract amount of $221,000.67. 

 
Project ID No. FCC0000739 - Project 9, Los Cerritos Channel Invert Access 
Ramps, Cities of Lakewood and Long Beach (4), D. W. Powell Construction, Inc., 
with changes in the amount of $4,198.62, and a final contract amount of 
$345,508.62. 
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Project ID No. FCC0000762 - San Gabriel and Rio Hondo Coastal Spreading 
Grounds Landscape Improvements, Cities of Pico Rivera, Downey, Montebello, 
Commerce, and Whittier (1), Ecology Construction, Inc., with changes in the 
amount of $12,430.05, and a final contract amount of $3,013,737.79. 

 
Project ID No. FCC0000834 - Los Cerritos Channel Wall and Right-of-Way 
Fence Replacement, City of Long Beach (4), M J Contractor, with changes in the 
amount of $700.00, and a final contract amount of $363,148.00. 

 
Project ID No. FCC0000836 - Catch Basin Retrofit 2002-2003, vicinity of 
Compton (2), United Storm Water, Inc., with a final contract amount of 
$368,646.90. 

 
Project ID No. RDC0011003 - Sepulveda Boulevard/Pacific Coast Highway, in 
various cities between El Segundo and Long Beach (4), Carlos Villegas 
Electric, Inc., with changes amounting to a credit of $47,429.90, and a final 
contract amount of $543,885.78. 

 
Project ID No. RDC0014108 - Cal Poly Pomona Road Rehabilitation Project, 
vicinity of Pomona (1 and 5), Vance Corporation, with changes amounting to a 
credit of $1,102.52, and a final contract amount of $1,441,638.15 (Partial 
Acceptance). 

 
Project ID No. RMD5525001 - Quincy Street, et al., Sanitary Sewers, vicinities of 
Castaic and Stevenson Ranch (5), Kalban, Inc., with changes amounting to a 
credit of $14,166.40, and a final contract amount of $142,646.60. 

 
Project ID No. SMDACO0091 - Triggs Street, et al., vicinity of City of Commerce 
(1), Re-Pipe - California, Inc., with changes amounting to a credit of $30,967.00, 
and a final contract amount of $254,305.50. 

 
Project ID No. SMDACO0092 - Herbert Avenue, et al., Sanitary Sewers, vicinity 
of East Los Angeles (1), Re-Pipe - California, Inc., with changes amounting to a 
credit of $4,537.50, and a final contract amount of $387,677.38. 
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PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION
 
This action is to obtain Board ratification of Director-approved changes in public works 
contracts and Board acceptance of the work of the contracts in compliance with the 
provisions of the Public Contract Code.  Included in the enclosures are project and 
contract data, the scope of work of changes to be ratified, and the work of the contracts 
to be accepted. 

 
The Director of Public Works has been authorized by your Board to order changes in 
work up to $10,000 for construction contracts.  Changes to accommodate field 
conditions in order to meet the intent of the plans and specifications are not subject to 
this monetary limitation.  Enclosed for your ratification are changes in work which I 
ordered for Project ID Nos. APT2088894, FCC0000703, FCC0000739, FCC0000762, 
FCC0000834, RDC0011003, RDC0014108, RMD5525001, SMDACO0091, and 
SMDACO0092. 
 
The projects have been completed, and it is recommended that your Board accept them 
on the dates indicated in the enclosures. 
 
Implementation of Strategic Plan Goals
 
The acceptance of these construction contracts is consistent with the County Strategic 
Plan Goal of Service Excellence since acceptance of these completed contracts will 
provide improved infrastructure to better serve the public.  
 
FISCAL IMPACT/FINANCING
 
The modifications to the contract amounts range in value from a credit of $210.00 to an 
increase in the amount of $12,430.05, while the total values of the contracts range from 
$142,646.60 to $3,013,737.79. 
 
Ratification of the changes in work and acceptance of the work of the respective 
contracts by your Board is in compliance with the acceptance and prompt payment 
provisions of the Public Contract Code. 
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Sufficient funds are available in the Board-approved appropriations for each of the 
respective projects to cover the costs of the changes and the total value of each of the 
contracts.  Detailed cost breakdowns for each of the changes together with contract 
cost summaries are included in the enclosures. 
 
FACTS AND PROVISIONS/LEGAL REQUIREMENTS
 
Each of these contracts for the construction of public works improvements was awarded 
by your Board to the lowest responsible bidder in accordance with the California Public  
Contract Code, your Board's directives, and as recommended by the Director of 
Public Works. 
 
ENVIRONMENTAL DOCUMENTATION
 
The changes in the work as described above and in the enclosures are within the limits 
of the Board-approved projects and do not change any conditions which resulted in the 
original environmental findings. 
 
CONTRACTING PROCESS
 
Each contract provided that the contractor be compensated for changes in the work as 
a result of changes to the original plans and specifications or changed conditions 
encountered during the course of construction.  The costs of each of the changes were 
based on contract unit prices, time and materials methods, or were negotiated under the 
provisions of the contract specifications.  The methods for arriving at the final costs of 
the changes are included in the enclosures. 
 
IMPACT ON CURRENT SERVICES (OR PROJECTS)
 
Ratification of the requested changes and acceptance of the work of the contracts by 
your Board will ensure the timely closeout of the respective contracts, releasing 
Departmental and County assets for other construction-related activities.   
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CONCLUSION
 
Please return one approved copy of this letter to Public Works. 
 
Respectfully submitted, 
 
 
 
JAMES A. NOYES 
Director of Public Works  
 
PB:rm 
O:\Section\Administration\Board\Acc\02-24-04LTR.doc 
 
Enc. 11 
 
cc: Chief Administrative Office 

County Counsel 
Office of Affirmative Action Compliance 
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PROJECT ID NO. APT2088894, COMPTON/WOODLEY AIRPORT LIGHTING AND 
SIGNAGE REHABILITATION (City of Compton), Supervisorial District 2  
 
Contractor:  R. B. Development, P. O. Box 2384, Big Bear City, California 92314 
       
Project Description: 
  
Modification of runway and taxiway lighting, signing, and other appurtenant work. 
 
Change in Work: 
 
Overtime Inspection         ($210.00) 
 
Description of Change: 
 
The contractor requested four hours of overtime inspection, which will result in a credit  
to the contract in the amount shown. 
 
Project Completion Date: 
 
The contractor completed the project on September 3, 2003, in accordance with the 
plans and specifications.  The delay in forwarding this letter to your Board was due to 
the length of time required by the contractor to furnish the documentation necessary to 
close out the contract. 

 
Final Contract Amount: 
 

Original contract amount $490,824.00 
Actual costs of changes in work previously  
   approved by the Board                                               93,757.50 

        Changes in work authorized by Director of  
    Public Works      (210.00) 

 
FINAL CONTRACT AMOUNT  $584,371.50 

 
GEM:rm 
O:\Projects\Aviation\APT2088894\Board\Acc.doc 
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ACCEPTANCE OF CONTRACT 
February 24, 2004 
 
 
 
PROJECT ID NO. FCC0000703, WARD CHANNEL INVERT AND CONNECTOR 
PIPE REPAIRS (in the vicinity of Glendale), Supervisorial District 5 
 
Contractor:  Kalban, Inc., 9075 Glenoaks Boulevard, Sun Valley, California 91352. 
 
Project Description: 
 
Replacement and repair of deteriorated reinforced concrete pipe. 

Changes in Work: 

(1) Variations in Bid Quantities ($3,000.00) 
(2) Overtime Inspection   (525.00) 
 
 Total ($3,525.00) 
 
Description of Change: 

(1) The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The decrease in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities.  
 
(2) The contractor requested 10 hours of overtime inspection, which resulted in a 
credit to the contract in the amount shown. 
 
The costs for Item 1 were based on contract unit prices.  The cost for Item 2 was 
stipulated in the contract specifications. 
 
Project Completion Date: 
 
The contractor completed the project on October 29, 2003, in accordance with the plans 
and specifications.  The delay in forwarding this letter to your Board was due to the 
length of time required for the contractor to furnish the documentation necessary to 
close out the contract. 
 
 

-2A- 



 

Final Contract Amount: 
 

Original contract amount $168,090.00 
 Actual cost of changes in work previously 
    approved by your Board 56,435.67 
 Changes in work authorized by Director of 
    Public Works    (3,525.00)  
 

FINAL CONTRACT AMOUNT $221,000.67 
 
ERL:ssa 
O:\Projects\Programs - Flood\WardChannelInvRepair (FCC0000703)\Board\acc.doc 
 
 

-2B- 



 ACCEPTANCE OF CONTRACT 
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February 24, 2004 
 
 
 
PROJECT ID NO. FCC0000739, PROJECT 9, LOS CERRITOS CHANNEL INVERT 
ACCESS RAMPS (Cities of Lakewood and Long Beach), Supervisorial District 4 
 
Contractor:  D. W. Powell Construction, Inc., P.O. Box 1406, Fontana,  
California 92334-1406 
 
Project Description: 
 
Construction of five channel invert access ramps. 
 
Changes in Work: 
 
(1) Variations in Bid Quantities $   710.00 
(2) Remove and Replace Concrete 2,500.00 
(3) Modify Access Gate    988.62    
 
 Total $4,198.62 
 
Description of Changes: 
 
(1) The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The increase in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities. 
 
(2) It was necessary to remove and replace concrete at base of the channel walls at 
all five access ramp locations in order for the new concrete to properly bond with the 
existing.  This work was not shown on the plans. 
 
(3) Due to construction by the City of Long Beach for the expansion of a reclaimed 
water system, the contractor could not access the project site as planned.  It was 
necessary to enlarge an alternate gate entrance to accommodate the trucks and 
equipment necessary to perform the work.  This work was not shown on the plans. 
 
The costs for Item 1 were based on contract unit prices.  The cost for Item 2 was 
negotiated as provided in Subsection 3-2 of the contract specifications.  The cost for 
Item 3 was based on time and materials methods as provided in Subsection 3-3 of the 
contract specifications. 
 
Two additional working days were required because of these changes. 
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Project Completion Date: 
 
The contractor completed the project on October 14, 2003, in accordance with the plans 
and specifications. The delay in forwarding this letter to your Board was due to the 
length of time required for the contractor to furnish the documentation necessary to 
close out the contract. 
 
Final Contract Amount: 
 

Original contract amount $341,310.00 
 Changes in work authorized by Director of 

   Public Works     4,198.62
 

FINAL CONTRACT AMOUNT $345,508.62 
 
HH:rm 
O:\Projects\Programs - Flood\Project9LosCerritosChannel (FCC0000739)\Board\acc.doc 
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February 24, 2004 
 
 
 
PROJECT ID NO. FCC0000762, SAN GABRIEL AND RIO HONDO COASTAL 
SPREADING GROUNDS LANDSCAPE IMPROVEMENTS (Cities of Pico Rivera, 
Downey, Montebello, Commerce, and Whittier), Supervisorial District 1 
 
Contractor:  Ecology Construction, Inc., 22019 Vanowen Street, Suite F, Canoga Park, 
California  91303-2585 
 
Project Description:   
 
Landscape improvements consisting of new fencing, signage, trees, shrubs, and an 
irrigation system. 
 
Changes in Work: 
 
(1) Weed Removal $ 4,120.42 
(2) Additional Planting and Landscape Improvements    5,625.00 
(3) Reimbursement for Utility Bills   2,684.63
 
 Total $12,430.05 
 
Description of Changes: 
 
(1) Your Board previously approved a change in work to remove weeds before 
planting the new trees and shrubs.  The cost for this work will exceed the original 
estimate by the amount shown. 
 
(2) Since the soil in some locations was contaminated with herbicides, it was 
necessary to plant additional plants with more established root systems and to treat the 
soil with activated carbon to overcome the contamination. 
 
(3) It will be necessary to reimburse the contractor for the water bills paid prior to the 
water service being transferred to Public Works.  
 
The cost for Items 1 and 3 were based on time and materials methods as provided in 
the General Conditions, Subsection 15-C.1.c of the Project Manual.  A portion of the 
cost for Item 2 was based on the established contract unit prices in the lump sum item 
breakdown of the bid proposal.  The balance of the cost for Item 2 was negotiated as 
provided in the General Conditions, Subsection 15-C.1.b of the Project Manual. 
 
No additional working days were required because of these changes. 
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Project Completion Date:   
 
The contractor completed the project on June 10, 2003, in accordance with the plans 
and specifications.  The delay in forwarding this letter to your Board was due to the 
length of time required for the contractor to furnish the documentation necessary to 
close out the contract. 
 
Final Contract Amount: 
 
 Original Contract Amount $2,488,314.00 
 Actual cost of changes in work previously  
    approved by your Board 512,993.74 
 Changes in work to be authorized      12,430.05 
 
 FINAL CONTRACT AMOUNT $3,013,737.79 
 
LAT/JFG:rm 
O:\Projects\Programs - Flood\SanGabriel&RioHondoLandscape (FCC0000762)\Board\ACCEPTANCE OF CONTRACT.doc 
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February 24, 2004 
 
 
 
PROJECT ID NO. FCC0000834, LOS CERRITOS CHANNEL WALL AND RIGHT-OF-
WAY FENCE REPLACEMENT (City of Long Beach), Supervisorial District 4 
 
Contractor:  M J Contractor, 9 Orchard Road, No. 106 Lake Forest, California 92630 
 
Project Description: 
 
Replacement of channel wall and right-of-way fence. 
 
Changes in Work: 
 
Variations in Bid Quantities $700.00 
 
Description of Changes: 
 
The original contract amount is based upon estimated quantities of the various bid 
items.  The contactor is paid based upon actual quantities used.  The increase in the 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities.  The costs for these changes were based on contract 
unit prices. 
 
Project Completion Date: 
 
The contractor completed the project on December 23, 2003, in accordance with the 
plans and specifications.  The delay in forwarding this letter to your Board was due to 
the length of time required for the contractor to furnish the documentation necessary to 
close out the contract. 
 
Final Contract Amount: 
 
 Original contract amount $332,992.00 
 Actual costs of changes in work previously  
    approved by the Board       29,456.00 
 Changes in work authorized by the Director of 
     Public Works        700.00 
 
 FINAL CONTRACT AMOUNT $363,148.00 
 
EK:pb 
O:\Projects\Programs - Flood\LosCerritosChannelWall&RightofWayFenceReplacement (FCC0000834)\Board\Acc.doc 
 
 



 
ACCEPTANCE OF CONTRACT 
February 24, 2004 
 
 
 
PROJECT ID NO. FCC0000836, CATCH BASIN RETROFIT 2002 - 2003 
(in the vicinity of Compton), Supervisorial District 2 
 
Contractor:  United Storm Water, Inc., 14000 East Valley Boulevard Suite B, City of Industry, 
California 91746 
 
Project Description: 
 
Installation of retrofit devices in existing storm drain catch basins to reduce the amount 
of trash and debris entering the storm drain system. 
 
Project Completion Date: 
 
The contractor completed the project on November 18, 2003, in accordance with the 
plans and specifications.  The delay in forwarding this letter to your Board was due to 
the length of time required for the contractor to furnish the documentation necessary to 
close out the contract. 
 
There were no additions or deletions to the original contract, therefore, the final contract 
amount for this project is $368,646.90. 
 
HH:rm 
O:\Projects\Programs - Flood\CatchBasinRetrofit (FCC0000836)\Board\acc.doc 
 
 

-6- 



 
ACCEPTANCE OF CONTRACT 
February 24, 2004 
 
 
 
PROJECT ID NO. RDC0011003, SEPULVEDA BOULEVARD/PACIFIC COAST 
HIGHWAY (in various cities between El Segundo and Long Beach),  
Supervisorial District 4 
 
Contractor:  Carlos Villegas Electric, Inc., 1653 West 9th Street, Upland, California 91786 
 
Project Description: 
 
Synchronization of traffic signals and reconstruction of a median. 
 
Changes in Work: 
 
Variations in Bid Quantities ($47,429.90) 
 
Description of Changes: 
 
The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The decrease in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities.  The costs for these changes were based on contract 
unit prices. 
  
Project Completion Date: 
 
The contractor completed the project on October 22, 2003, in accordance with the plans 
and specifications.  The delay in forwarding this letter to your Board was due to the 
length of time required for the contractor to furnish the documentation necessary to 
close out the contract. 
 
Final Contract Amount: 
 
 Original contract amount $535,854.50 
 Actual costs of changes in work previously 
    approved by the Board  55,461.18 
 Changes in work authorized by Director of  
    Public Works  (47,429.90) 
 
 FINAL CONTRACT AMOUNT  $543,885.78 
 
GEM:ssa 
O:\Projects\Programs - Road\Traffic\SepulvedaBl (RDC0011003)\Board\Acc.doc 
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ACCEPTANCE OF CONTRACT (PARTIAL) 
February 24, 2004 
 
 
 
PROJECT ID NO. RDC0014108, CAL POLY POMONA ROAD REHABILITATION 
PROJECT (in the vicinity of Pomona), Supervisorial Districts 1 and 5 
 
Contractor:  Vance Corporation, 2271 North Locust Avenue, Rialto,  
California 92377-4113 
 
Project Description: 
 
Reconstruction of roadway pavement, curb, and gutter; installation of chainlink fence, 
striping, and pavement markings; and modification of traffic signals. 
 
Changes in Work: 

(1) Increase SWPPP Allowance $   262.48 
(2) Overtime Inspection (1,365.00) 
 
 Total ($1,102.52) 
 
Description of Change: 

(1) Your Board previously approved a change in work to provide additional allowance 
to implement the Storm Water Pollution Prevention Plan.  The cost for this work 
exceeded the original estimate by the amount shown. 
 
(2) The contractor requested 26 hours of overtime inspection, which resulted in a 
credit to the contract in the amount shown. 
 
The cost for Item 1 was based on time and materials methods as provided in 
Subsection 3-3 of the contract specifications.  The cost for Item 2 was stipulated in the 
contract specifications. 
 
No additional working days were required because of these changes. 
 
Project Completion Date: 
 
The contractor completed the project on November 13, 2003, in accordance with the 
plans and specifications.  The delay in forwarding this letter to your Board was due to 
the length of time required for the contractor to furnish the documentation necessary to 
close out the contract. 
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The project is being funded by California State Polytechnic University.  With the 
remaining federal funds, the University plans on upgrading the traffic signal system at 
the corner of Kellogg Drive and South Campus Drive, however, it will be some time 
before plans are available.  Rather than delay payment of the retention to the contractor 
for the completed work, pursuant to Section 7107 of the California Public Contract 
Code, we recommend that all retention be released to the contractor. 
 
Final Contract Amount: 
 

Original contract amount $1,409,942.70 
 Actual cost of changes in work previously 
    approved by your Board      32,797.97 
 Changes in work authorized by Director of 
    Public Works       (1,102.52)  
 

FINAL CONTRACT AMOUNT $1,441,638.15 
 
ERL:rm 
O:\Projects\Programs - Road\CalPolyPomona (RDC0014108)\Board\acc.doc 
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ACCEPTANCE OF CONTRACT 
February 24, 2004 
 
 
 
PROJECT ID NO. RMD5525001, QUINCY STREET, ET AL.  
(in the vicinities of Castaic and Stevenson Ranch), Supervisorial District 5 
 
Contractor: Kalban, Inc., 9075 Glenoaks Boulevard, Sun Valley, California 91352 
 
Project Description: 
 
Reconstruction of curb, gutter, sidewalk, driveways, and tree wells; pruning of parkway 
trees; and installation of tree well covers. 
 
Changes in Work: 
 
(1) Variations in Bid Quantities ($14,008.90) 
(2) Overtime Inspection     (157.50) 
 
 Total ($14,166.40) 
 
Description of Changes: 
 
(1) The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The decrease in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities. 
 
(2) The contractor requested three hours of overtime inspection, which resulted in a 
credit to the contract in the amount shown. 
 
The costs for Item 1 were based on contract unit prices.  The cost for Item 2 was 
stipulated in the contract specifications. 
 
Project Completion Date: 
 
The contractor completed the project on October 7, 2003, in accordance with the plans 
and specifications.  The delay in forwarding this letter to your Board was due to the 
length of time required for the contractor to furnish the documentation necessary to 
close out the contract. 
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Final Contract Amount: 
 
 Original contract amount  $156,813.00 
 Changes in work authorized by the Director of 
    Public Works     (14,166.40) 
 
 FINAL CONTRACT AMOUNT $142,646.60 
 
SK:ssa 
O:\Projects\Road Maintenance\QuincyStEtAl (RMD5525001)\Board\Acceptance.rtf 
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ACCEPTANCE OF CONTRACT 
February 24, 2004. 
 
 
 
PROJECT ID NO. SMDACO0091, TRIGGS STREET, ET AL., SANITARY SEWERS  
(in the vicinity of City of Commerce), Supervisorial District 1 
 
Contractor: Re-pipe - California, Inc., 2615 South Rousselle Street, Santa Ana, 
California 92702 
 
Project Description: 
 
Cleaning, video inspection, and lining of existing 8" sanitary sewers. 
 
Changes in Work: 
 
Variations in Bid Quantities ($30,967.00) 
 
Description of Changes: 
 
The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The decrease in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities. 
 
The costs for these changes were based on contract unit prices. 
 
Project Completion Date: 
 
The contractor completed the project on September 5, 2003, in accordance with the 
plans and specifications.  The delay in forwarding this letter to your Board was due to 
the length of time required for the contractor to furnish the documentation necessary to 
close out the contract. 
 
Final Contract Amount: 
 
 Original contract amount  $285,272.50 
 Changes in work authorized by the Director of 
    Public Works  (30,967.00) 
 
 FINAL CONTRACT AMOUNT $254,305.50 
 
SK:ssa 
O:\Projects\Sewer\TriggsStEtAl (SMDACO0091)\Board\Acceptance.rtf 
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ACCEPTANCE OF CONTRACT 
February 24, 2004  
 
 
 
PROJECT ID NO. SMDACO0092, HERBERT AVENUE, ET AL., SANITARY SEWERS  
(in the vicinity of East Los Angeles), Supervisorial District 1 
 
Contractor: Re-Pipe - California, Inc., 5525 Gibraltar Avenue, Ontario, California 91764 
 
Project Description: 
 
Cleaning, video inspection, and lining of existing 8" sanitary sewers. 
 
Changes in Work: 
 
(1) Variations in Bid Quantities  ($4,117.50) 
(2) Overtime Inspection      (420.00) 
 
 Total                  ($4,537.50) 
 
Description of Changes: 
 
(1) The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The decrease in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities.   
 
(2) The contractor requested 8 hours of overtime inspection, which resulted in a credit  
to the contract in the amount shown. 
 
The costs for Item 1 were based on contract unit prices.  The cost for Item 2 was 
stipulated in the contract specifications. 
 
Project Completion Date: 
 
The contractor completed the project on December 11, 2003, in accordance with the 
plans and specifications.  The delay in forwarding this letter to your Board was due to 
the length of time required for the contractor to furnish the documentation necessary to 
close out the contract. 
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Final Contract Amount: 
 

Original contract amount $366,585.80 
Actual costs of changes in work previously  
   approved by the Board  25,629.08 
Changes in work authorized by Director of  

Public Works      (4,537.50) 
 

FINAL CONTRACT AMOUNT  $387,677.38 
 
GEM:rm 
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